
VOI/TIS  Allocations Initial Cost Total VOI/TIS State Match Additional DOA State Federal 
PROJECTS -  BEDS FP & C DOA Projected Plus Funds Match Appropriated Match State Funds Contracts Match Funds Project 

 Project Number Appr. # Status Beds Cost Conting. Needed* 10% or Actual Expd Origin Required Obligated Expended Expended Notes
AVC Cellblock 08-405-97 B-1 fy98  524 8 96 2,500,000 2,500,000 521,983 250000 175,000 Cap. Out. 1,803,017 171,778 0 Balance of State match from Capital Outlay, Unappr.
ALC Cellblock 08-408-97 B-1 fy98  391 8 96 2,500,000 2,500,000 521,982 250000 125,000 Cap. Out. 1,853,018 118,378 0 Balance of State match from Capital Outlay, Unappr.
WNC Cellblock 08-407-97 B-1 fy98  390 8 96 2,500,000 2,500,000 521,982 250000 125,000 Cap. Out. 1,853,018 118,177 0 Balance of State match from Capital Outlay, Unappr.
EHCC Skilled Nursing 08-413-97 B-1 fy98  395 3 258 16,550,716 18,536,802 16,683,122 2,235,072 3,000,000  LCFC 278,777 1,389,000 $3,000,000, Property sales proceeds, Approv. Board & Leg'02
LCIW Cellblock 08-406-97 B-2 fy98  386 7 192 5,742,000 6,431,040 5,787,936 574,200 485,000 Cap. Out. 80,763 1,743,039 Bid Jan 2003; in construction
FWCC - Dorm/Cellblock-CADDO 08-414-96 B-2 pt1 fy98  399 1 360 5,724,940 5,125,537 5,129,387 572,494 84,581 Appr 209 Completed 84,581 5,129,387 Completed
PCC Dorm 08-401-97 B-2 fy98 382, 701 1 150 2,500,000 2,620,284 2,620,284 250,000 933,047 Appr 625 Completed 933,047 2,620,284 Completed
FWCC - Skilled Nursing 08-414-97 B-1 fy98  398 4 50 5,020,000 5,622,400 5,060,160 502,000 525,000 Expended -23,000 0 0 $230,000 Proj. Bal.CLOC, Remain. Exc. of St. Match  
DCI Min. Cust. Housing  08-409-02-02 0 3 220 3,950,000 4,424,000 3,981,600 480,000 480,000 LCFC 0 0 $480,000 LCFC Funds approv. by Board & Leg. '02, available LCFC balance.
LSP Cellblock 08-402-97 B-3 fy98  383 3 160 7,000,000 7,840,000 7,056,000 880,000 880,000 LCFC 0 0 $880,000 LCFC Funds approv. by Board & Leg. '03, available LCFC balance.
FWCC - New Impact Dormitory 08-414-96 B-2 pt2 0 4 75 750,000 750,000 675,000 75,000 75,000 Cap. Out. 0 0 Match Funds Priority One, CASH
JCCY - Secur. Housing 08-403B-00-04, pt7 0 2 72 5,200,000 5,824,000 5,241,600 589,000 589,000 ORM 0 0 Funds subject to approval ORM
NEPA (Includes each project)
                                 Subtotal 1825 59,937,656 64,674,063 53,801,036 6,243,766 7,476,627 5,486,053 1,785,500 10,881,711
Note: WCI Project not listed  *Includes NEPA Costs (Envir. Impact Assessments)

Drug Testing/Sanctions/Intervention
Expended - Drug Testing Thru FY 02 1,479,000
Expended - Intervention Thru FY 02 0
Projected - Drug Testing FY03 & FY04 1,560,000
Projected - Intervention FY03 & FY04 150,000
                                 Subtotal 3,189,000

Other Elements
Forcht Wade Construction, DOC Labor - Total Expended, thru DOC Budget (Not OFP) 1,073,964
Administrative Expended thru FY02 2,230
NEPA - Expended thru FY02 33,194
NEPA -  Expenditures from FY03 forward included in Paul's column: 'VOITIS Funds Needed'
Sheriff Sub-Grant Agreements - Obligated 10,522,602 Legend
Indirect Cost, 3% -  Actual thru FY02 445,693 Match 
Indirect Cost, 3% -  Balance Estimated 1,612,927 Reference Status Source
                                 Subtotal 13,690,610 1 Completed

2 Design ORM, 
3 Design LCFC, *Hunt Skilled C.O. Dollars for infrastucture improvements not match. 

VOI/TIS - Beds/ Capital Outlay Projects 53,801,036 4 Design Capital Outlay
VOI/TIS - Drug Testing/Sanctions/Intervention 3,189,000 5 Construction ORM 
VOI/TIS - Other Elements 13,690,610 6 Construction LCFC, Capital Outlay

7 Construction Capital Outlay
           -  TOTAL OBLIGATED 70,680,646 8 Hold Capital Outlay
VOI/TIS AWARD AMOUNT, 7-Jul-03 70,680,646 (0) Award Balance 9 Pending


